COP 4935 – Fall 2026
Group A04 – Interactive Sheriff Activity Map of Lee County
Meeting Notes

Date: October 1, 2026
Time: 8:00 pm

1. Next Meeting: Wednesday 10/7/2026 at 1:30 p.m.
2. Data collection status: data collection has significantly improved since bringing 10 servers online; data collection estimated to be at about 70 percent
3. Each group member was asked how this sprint (Sprint 6) is going.
    i. Group members are coordinating with Khoa while he integrates cluster-heatmap-lab.html and user-generated report into the frontend.
    ii. Khoa brought up that the heat map has been slow to load up (about 15 second) as part of the frontend integration sprint backlog item. Phillip will look at the dataset he's using and see if the KDEHeatMap.py module is causing the long running time.
    iii. Phillip added local demo of heat map animation to the current sprint.
4. Current sprint (Sprint 6) will end Wednesday 10/7/2026.
5. Team decided to plan/start the next sprint on Wednesday 10/7/2026. Proposed sprint goal is to incorporate the animation feature into the frontend ahead of the demo meeting with the Professor on 10/21/2026.
6. Phillip posted to Discord the project overview and elevator pitch sections for the Senior Design Showcase application. Asked the team to provide any comments by Saturday.

Action Items

1. (Everyone) Continue working on sprint backlog items for Sprint 6.
2. (Everyone) Prepare to propose sprint backlog items for next sprint (Sprint 7).
3. (Phillip) Get dataset Khoa is using to test heat map feature on the frontend, then use that dataset to test the running time of KDEHeatMap.py module.
4. (Andrew and Tolga) Coordinate to link the domain name to the web server.