COP 4935 – Fall 2026
Group A04 – Interactive Sheriff Activity Map of Lee County
Meeting Agenda

Date: October 1, 2026
Time: 8:00 pm

1. Upcoming Due Dates (see Table 1 for complete list of assignments):
    i. Friday 10/9/2026 – SD Showcase Signup (see Project Overview and Elevator Pitch sections posted by Phillip on Discord)
    ii. Wednesday 10/21/2026 – Demo with the Professor
2. Weekly Meetings: Wednesdays 1:30 p.m. (for the rest of the semester)
3. Data collection status.
4. Go around to get everyone's thoughts about the current sprint (Sprint 6). Sprint 6 is goal and backlogs items are below:
    i. Sprint Goal
        - Create a stable version of the frontend, hosted on a web server, with cluster, heatmap, and user-generated report features integrated and tested on the small sample dataset late-paper-81460214_production_neondb_2026-07-06_13-14-24.csv (using an API endpoint instead of referencing the CSV file).
    ii. Frontend
        - LEE-81 Build Report Local Version
        - LEE-136 Integrate Registered User Report into frontend
        - ~~LEE-157 DBSCAN-KDE Local Integration~~
        - LEE-142 Build Local UI
        - LEE-137 Integrate DBSCAN layer into frontend
        - LEE-156 Integrate KDE layer into frontend
    iii. Backend
        - LEE-83 Build Backend
        - LEE-130 Create backend API that will support interactive map
        - LEE-131 Create backend API that will support Registered User Report
        - LEE-132 Create backend API that will support KDE feature
        - LEE-133 Create backend API that will support DBSCAN feature
    iv. Animation
        - LEE-154 CLONE – Create local animation demo using local KDE module
5. Connect domain to IP.

REFER TO TABLE 1 ON NEXT PAGE

COP 4935 – Fall 2026
Group A04 – Interactive Sheriff Activity Map of Lee County
Meeting Agenda

Table 1: Senior Design 2 - Assignments

Due Date	Assignment	Individual/ Group	Description
~~**8/26/2026**~~	~~**Check-In No. 1**~~	~~**Group**~~	~~**Check-in with the professor**~~
~~**8/28/2026**~~	~~**Initial Status Report and Activity Verification**~~	~~**Individual**~~	~~**Week 1 Financial Aid Assignment**~~
~~*9/14/2026*~~	~~*CDRs Day 1*~~	~~*Individual*~~	~~*Attend Day 1 of CDR presentations*~~
~~**9/16/2026**~~	~~**CDR Group Presentation**~~	~~**Group**~~	~~**Present in front of the class**~~
~~*9/16/2026*~~	~~*CDRs Day 2*~~	~~*Individual*~~	~~*Attend Day 2 of CDR presentations*~~
~~*9/21/2026*~~	~~*CDRs Day 3*~~	~~*Individual*~~	~~*Attend Day 3 of CDR presentations*~~
~~*9/23/2026*~~	~~*CDRs Day 4*~~	~~*Individual*~~	~~*Attend Day 4 of CDR presentations*~~
~~**9/28/2026**~~	~~**Check-In No. 2**~~	~~**Group**~~	~~**Check-in with the professor**~~
10/9/2026	**SD Showcase**	**One Member**	**Project Summary Due (Registration)**
10/21/2026	**Demo**	**Group**	**Demo late beta version of web application to the professor**
11/16/2026?	**Final Presentation**	**Group**	**Present slides and demo to professor and committee**
11/16/2026?	**Final SD2 Design Document**	**Group**	**Submit the Final Design Document**
11/18/2026	SD Showcase	One Member	Video Submission Due
11/19/2026 – 11/22/2026	SD Showcase	Unclear	Virtual Judging
12/3/2026	SD Showcase	Group	Live Finals and Awards