COP 4935 – Fall 2026
Group A04 – Interactive Sheriff Activity Map of Lee County
Meeting Agenda

Date: October 26, 2026
Time: 1:30 pm

1. Upcoming Due Dates (see Table 1 for complete list of assignments):
    i. Senior Design Showcase – Video Submission: 11/18/2026 – Phillip will coordinate with team when website is complete to plan this.
    ii. Final Design Document: 11/18/2026 (suggested deadline; absolute deadline is 11/23/2026) – Phillip will coordinate this with everyone and create an outline for new material.
    iii. Final presentation: 11/19/2026 9:45 a.m.
2. Demo closeout: Everyone should have received 100% for their grade.
3. Committee update: Phillip needs to send out meeting invite with Zoom link to Dr. Steinberg.
4. Proposed Next Meeting: Monday 1:30 p.m. (virtual)
    i. Review status of implementing remaining MVP items.
    ii. Develop plan for final testing.
5. General Schedule:

Week	Dates	Goal
10	10/26 – 11/1	Finalize features (e.g. filtering, animation legends, stretch goal)
11	11/2 – 11/8	Feature freeze – manual testing and polishing
12	11/9 – 11/15	No more programming; work on Final Design Document
13	11/16 – 11/19	Final presentation on 11/19

6. Discuss options for completing report feature MVP.
    i. How to meet "selected region" requirement.
    ii. How to incorporate cluster/heatmaps that have been generated directly by the user and that correspond with the current filter settings.
7. Discuss the status of the MVP items:
    i. Landing Page
    ii. Login/Authentication
    iii. UI Design
    iv. Map Views and Filtering
    v. Search Functionality
    vi. Cluster Feature
    vii. Heat Map Feature
    viii. Registered User Reports

   ix. Animation Feature
   x. Data Fetching
   xi. Data Sources
   xii. Normalization
   xiii. Deduplication and Storage
   xiv. Buffered Writes
   xv. Geocoding
   xvi. Deployment
8. Discuss Stretch Goals that are realistic. Please don't work on Stretch Goals until MVP items are complete.
9. Sprint 7 Retrospective:
   i. Sprint Goal: Demo a stable, web-hosted frontend to the professor, with cluster, heatmap (KDE and Gi*), animation (DBSCAN, KDE, and Gi*), and reporting features working end to end on live database data.
10. Sprint 8: Phillip will start after new Product Backlog Items from this meeting are added to Jira. Expect one more sprint after this that will mainly cover the Final Design Document.
   i. Proposed Sprint Goal: Finish the remaining MVP features, run user testing sessions and resolve the critical issues they reveal, and deploy a stable final release that demonstrates every MVP feature end to end on live data for the senior design committee.
11. Send proposed Product Backlog Items to Product Owner (Andrew). Bring up any proposed new Product Backlog Items that anyone would like to discuss with the team.

REFER TO TABLE 1 ON NEXT PAGE

COP 4935 – Fall 2026
Group A04 – Interactive Sheriff Activity Map of Lee County
Meeting Agenda

Table 1: Senior Design 2 - Assignments

Due Date	Assignment	Individual/ Group	Description
~~**8/26/2026**~~	~~**Check-In No. 1**~~	~~**Group**~~	~~**Check-in with the professor**~~
~~**8/28/2026**~~	~~**Initial Status Report and Activity Verification**~~	~~**Individual**~~	~~**Week 1 Financial Aid Assignment**~~
~~*9/14/2026*~~	~~*CDRs Day 1*~~	~~*Individual*~~	~~*Attend Day 1 of CDR presentations*~~
~~**9/16/2026**~~	~~**CDR Group Presentation**~~	~~**Group**~~	~~**Present in front of the class**~~
~~*9/16/2026*~~	~~*CDRs Day 2*~~	~~*Individual*~~	~~*Attend Day 2 of CDR presentations*~~
~~*9/21/2026*~~	~~*CDRs Day 3*~~	~~*Individual*~~	~~*Attend Day 3 of CDR presentations*~~
~~*9/23/2026*~~	~~*CDRs Day 4*~~	~~*Individual*~~	~~*Attend Day 4 of CDR presentations*~~
~~**9/28/2026**~~	~~**Check-In No. 2**~~	~~**Group**~~	~~**Check-in with the professor**~~
~~**10/9/2026**~~	~~**SD Showcase**~~	~~**One Member**~~	~~**Project Summary Due (Registration)**~~
~~**10/21/2026**~~	~~**Demo**~~	~~**Group**~~	~~**Demo late beta version of web application to the professor**~~
11/18/2026	SD Showcase	One Member	Video Submission Due
11/18/2026	**Final SD2 Design Document**	**Group**	**Suggested Deadline for Submitting the FDD**
11/19/2026 9:45 am.	**Final Presentation**	**Group**	**Present slides and demo to professor and committee**
11/19/2026 – 11/22/2026	SD Showcase	Unclear	Virtual Judging
11/23/2026	**Final SD2 Design Document**	**Unclear**	**Absolute Final Deadline for Submitting the FDD**
12/3/2026	SD Showcase	Group	Live Finals and Awards