COP 4935 – Fall 2026
Group A04 – Interactive Sheriff Activity Map of Lee County
Meeting Agenda

Date: November 2, 2026
Time: 1:30 pm

1. Upcoming Due Dates (see Table 1 for complete list of assignments):
    i. Senior Design Showcase – Video Submission: 11/18/2026 – Phillip will coordinate with team when website is complete to plan this.
    ii. Final Design Document: 11/18/2026 (suggested deadline; absolute deadline **appears to be** 11/23/2026) – Phillip will coordinate this with everyone and create an outline for new material.
        - Propose to group that Phillip meet with the Professor to confirm the absolute deadline and what new sections need to be added.
    iii. Final presentation: 11/19/2026 9:45 a.m.
2. General Schedule:

Week	Dates	Goal
11	11/2 – 11/8	Finalize features (e.g. integrate KDE bandwidth optimizer into interactive map; add hour field to date/time filter; finish user-generated report; other miscellaneous items) Feature freeze – manual user testing and polishing
12	11/9 – 11/15	No more programming; work on Final Design Document
13	11/16 – 11/19	Final presentation on 11/19

3. **Next Meeting: Monday 11/9/2026 at 1:30 p.m.**
    i. Go over Final Design Report outline (Phillip will prepare a draft outline)
    ii. Discuss any items that remain to complete the website.
    iii. **Goal is to lockdown the website shortly after the next meeting (11/9/2026).**
4. Sprint 8 was started last week.
    i. Sprint Goal: Finish the remaining MVP features, run user testing sessions and resolve the critical issues they reveal, and deploy a stable final release that demonstrates every MVP feature end to end on live data for the senior design committee.
    ii. If you have a new Product Backlog Item to add (not a Sub-Task), send the User Story and Acceptance criteria to the Product Owner (Andrew) and he'll add it to the Product Backlog.
5. Discuss updating to a higher-tier web server; more RAM, dedicated CPU.

   i. Will a higher-tier allow for the frontend to deploy automatically from the dev branch?

6. Discuss how to include the hour field into the date/time range of the filter. Is it easier to also include the hour/minute/second fields?
   i. How does the report feature account for hours if the hour field isn't already part of the interactive map?
   ii. Does the UTC adjustment need to be applied to the report feature (i.e. similar to the animation)?
7. Status of "select region" drawing feature and incorporating cluster/heatmaps into the user-generated report for current filter settings.
   i. Gi* backend will need to adjust [(x_min, y_min), (x_max, y_max)] range for the with and without drawing-box scenario:
      - With Drawing-Box: The [(x_min, y_min), (x_max, y_max)] range is the box bounds.
      - Without Drawing-Box: The [(x_min, y_min), (x_max, y_max)] range is fixed (needs to contain the entire boundary of Lee County).
8. Other miscellaneous items to be added to the Sprint Backlog. Some examples include (*i*) basing the padding of KDE on the bandwidth, (*ii*) using an "Optimize Bandwidth" push button on interactive map to activate BandwidthOptimizer on the backend, and (*iii*) creating with/without drawing-box cases for Gi*.
9. Manual User-Testing:
   i. Everyone should document the actions they took for user testing so it can be included in the Final Design Report. Simple format such as numbered list is fine; don't need to write complete paragraphs.
   ii. Discuss how to handle miscellaneous items that come up for user testing. Should we have a general Sprint Backlog Item for each component of the website (e.g. Frontend Miscellaneous, Animation Miscellaneous, etc.) and have everyone add miscellaneous items as Sub-Tasks?
10. Discuss the status of the current Sprint Backlog (items below are not marked as "Done" in Jira).
    i. Note that the following items are marked as "Done", but they have open Sub-Tasks.
       - LEE-83: Build Backend
       - LEE-199: Backend: use same color scale on Gi-star heatmap frames for a given animation run and send legend
    ii. LEE-81: Build Reporting Local Version

- LEE-146: Add new graphs to User Reports

iii. LEE-196: Frontend: Frontend: track state of the cluster/heatmap to mark whether the current cluster/heatmap on the server is valid
iv. LEE-197: Frontend: allow user to draw a rectangle on the interactive map which will filter data that will be applied to the cluster/heatmap analyses and report
v. LEE-136: Integrate Registered User Report into frontend
vi. LEE-156: Integrate KDE layer into frontend
    - LEE-165: Incorporate BandwidthOptimizer in heatmap route-handler for the interactive map (only for the interactive map, NOT the animation) to initialize default bandwidth parameter(s) when user pushes "Optimizer Bandwidth(s)" button
        - Will move to Backend Sprint Backlog Item.
vii. LEE-141: Integrate Gi* layer into frontend
viii. LEE-195: Backend: delete user's cluster/heatmap files upon login and logout, for both the interactive map and animation feature
ix. LEE-145: Stretch Goal: Build Route Safety Feature
x. LEE-204: Finalize animation
xi. LEE-206: Add hour/minute to date range selection on Animation

REFER TO TABLE 1 ON NEXT PAGE

COP 4935 – Fall 2026
Group A04 – Interactive Sheriff Activity Map of Lee County
Meeting Agenda

Table 1: Senior Design 2 - Assignments

Due Date	Assignment	Individual/ Group	Description
~~**8/26/2026**~~	~~**Check-In No. 1**~~	~~**Group**~~	~~**Check-in with the professor**~~
~~**8/28/2026**~~	~~**Initial Status Report and Activity Verification**~~	~~**Individual**~~	~~**Week 1 Financial Aid Assignment**~~
~~*9/14/2026*~~	~~*CDRs Day 1*~~	~~*Individual*~~	~~*Attend Day 1 of CDR presentations*~~
~~**9/16/2026**~~	~~**CDR Group Presentation**~~	~~**Group**~~	~~**Present in front of the class**~~
~~*9/16/2026*~~	~~*CDRs Day 2*~~	~~*Individual*~~	~~*Attend Day 2 of CDR presentations*~~
~~*9/21/2026*~~	~~*CDRs Day 3*~~	~~*Individual*~~	~~*Attend Day 3 of CDR presentations*~~
~~*9/23/2026*~~	~~*CDRs Day 4*~~	~~*Individual*~~	~~*Attend Day 4 of CDR presentations*~~
~~**9/28/2026**~~	~~**Check-In No. 2**~~	~~**Group**~~	~~**Check-in with the professor**~~
~~**10/9/2026**~~	~~**SD Showcase**~~	~~**One Member**~~	~~**Project Summary Due (Registration)**~~
~~**10/21/2026**~~	~~**Demo**~~	~~**Group**~~	~~**Demo late beta version of web application to the professor**~~
11/18/2026	SD Showcase	One Member	Video Submission Due
11/18/2026 (Suggested Deadline)	**Final SD2 Design Document**	**Group**	**Suggested Deadline for Submitting the FDD (PM to submit for the Group)**
11/19/2026 9:45 am.	**Final Presentation**	**Group**	**Present slides and demo to professor and committee**
11/19/2026 – 11/22/2026	SD Showcase	Unclear	Virtual Judging
11/23/2026 (Unclear whether this is the absolute deadline)	**Final SD2 Design Document**	**Group**	**Absolute Final Deadline for Submitting the FDD (PM to submit for the Group)**
12/3/2026	SD Showcase	Group	Live Finals and Awards