COP 4935 – Fall 2026
Group A04 – Interactive Sheriff Activity Map of Lee County
Meeting Notes

Date: November 9, 2026

1. Demo Practice:
    i. When: This Week (TBD – Phillip will coordinate with Khoa and Andrew)
    ii. Where: Virtual
    iii. Purpose: Plan the demo
2. Practice Presentation #1:
    i. When: Monday 11/16 at 1:30 p.m.
    ii. Where: Virtual
    iii. Purpose: First run-through of the presentation slides. The group will decide after this meeting whether to practice on Tuesday 11/17.
3. Practice Presentation #2:
    i. When: Wednesday 11/18 at 1:30 p.m.
    ii. Where: On-Campus
    iii. Purpose: Practice final presentation and demo
4. Final Presentation:
    i. When: Thursday 11/19 at 9:45 a.m. (arrive 30 minutes early)
    ii. Where: HEC-356
5. Presentation Slides: Everyone should send their presentation slides to Khoa by Sunday 11/15.
6. Senior Design Showcase – Video Submission:
    i. The goal is to submit the video this weekend by Sunday 11/15 (even though the deadline is on Wednesday 11/18). Phillip will coordinate with Khao and Andrew regarding the requirements.
7. Final Design Document: The group decided to send their final revisions to Phillip by Sunday 11/22 (after the final presentation). Phillip will submit the FDD the next day.
    i. The group will use the report outline that was shown during the meeting.
8. Phillip and Andrew to contact committee members.
    i. Send Evaluation Forms today.
    ii. Send 1-week reminder this Thursday.
    iii. Send 2-day in advance reminder next week.
    iv. Still waiting on Zoom meeting invite from Gerber.
9. Tolga mentioned that the higher-tier web server is not online.
10. Confirmed with the team that the following Sprint Backlog Items can be closed out:
    i. Incorporating the hour field into the date/time range can be closed out.
    ii. Incorporating the “select region” drawing feature can be closed out.
    iii. “Optimize Bandwidth” feature.

iv. "Generate Report" feature.

11. Decided to make the following updates to the frontend:
    i. Change slider increments for cluster and bandwidth to 10-feet. Interactive map and animation should match.
    ii. Change Gi* slider increment to 100-feet. Interactive map and animation should match.
    iii. Label "KDE (by cluster density levels)" bandwidths using District/Neighborhood/Street using the new cluster_level parameter in the response JSON. Interactive map and animation should match.
12. The team will continue Manual User-Testing and documenting those actions. If an issue is found, the person who found it will add it as a Sub-Task in Jira and notify the team on Discord.
    i. "… Miscellaneous" Sprint Backlog Items will be left open for the remainder of Sprint 8 (which Phillip extended to the end of this week). Add new tasks as Sub-Tasks under "… Miscellaneous".
13. The team discuss the following issues noticed during user testing:
    i. "LCIM", "Resources", "About", and "Feedback" isn't active when clicked.
        - Decided to add user instructions for Analysis and Animation in the "About" section.
        - Decided to remove the "Feedback" button.
    ii. Optimized Bandwidth times out for two bandwidths. It's returning a value for one bandwidth.
        - This will be re-visited after the dedicated CPU is put into service.
    iii. Gi* z-score isn't yet showing as fixed at -3/+3 in the interactive map.
        - It doesn't appear the latest version was deployed when this observation was made. This will be checked again after the next deployment.
    iv. GeoJSON between interactive map and animation don't match exactly.
        - Andrew will check this after the cluster slider increments are changed.
14. Discussed the status of the current (Sprint 8) Sprint Backlog (items below are not marked as "Done" in Jira).
    i. LEE-141: Integrate Gi* layer into frontend
        - Khoa said this item has been completed.
    ii. LEE-136: Integrate Registered User Report into frontend
        - Khoa said this item has been completed.

iii. LEE-156: Integrate KDE layer into frontend
- Khoa said this item has been completed.

iv. LEE-132: Create backend API that will support KDE feature
- Tolga said this item has been completed.

v. LEE-140: Create backend API that will support Gi* feature
- Tolga said this item has been completed.

vi. LEE-199: Backend: use same color scale on Gi-star heatmap frames for a given animation run and send legend
- LEE-200: Gi-star animation: generate and send legend with response from /api/v1/animation/gi-star-heatmap
  - Tolga said this item has been completed.

vii. LEE-195: Backend: delete user's cluster/heatmap files upon login and logout, for both the interactive map and animation feature
- This item might no longer be relevant.

viii. LEE-145: Stretch Goal: Build Route Safety Feature
- The team decided to include the current version of the route scorer Stretch Goal into the demo.

ix. LEE-204: Finalize animation
- LEE-228: Gi* animation legend: add <= and >= at the min/max of the color-coded bar
  - Andrew reviewed this PR. Phillip will merge it.
- LEE-229: KDE animation: Change the label for the bandwidths from "Level #" to the cluster category for "KDE Heat Map (by cluster density levels")
  - Phillip will complete this item this week.

x. LEE-211: Frontend Miscellaneous
- LEE-212: Send filter parameters in query string for the Analysis Mode such that DBSCAN, KDE, and Gi-star are applied to only the filtered data shown in the interactive map.
  - Khoa said this item has been completed.
- LEE-226: Label KDE cluster-level bandwidth sliders with their cluster level
  - Khoa said this item has been completed. Phillip will check the website when the latest version is deployed.

COP 4935 – Fall 2026
Group A04 – Interactive Sheriff Activity Map of Lee County
Meeting Notes

Action Items

1. **(Everyone)** Continue Manual User-Testing and documenting those actions.
2. **(Everyone)** Send your updated presentation slides to Khoa by Sunday 11/15.
3. **(Everyone)** Review and write your sections of the Final Design Document. Send to Phillip by Sunday 11/22. Phillip will send everyone a set of files containing their sections this week. Refer to the FDD output spreadsheet for information on expected changes to the SD1 FDD (e.g. new sections and targeted page counts per section).
4. **(Everyone)** Update the status of Sprint Backlog in Jira.
5. **(Phillip)** Coordinate with Khoa and Andrew to schedule a virtual meeting to create a plan for the demo.
6. **(Khoa, Andrew, and Phillip)** Record and submit the SD Showcase Video Submission requirement by Sunday 11/15.
7. **(Phillip)** Submit the Final Design Document by Monday 11/23.
8. **(Phillip)** Contact Dr. Ali and Dr. Steinberg by Tuesday 11/10 to send Evaluation Form and reminder of the final presentation.
9. **(Andrew)** Contact Dr. Pittman by Tuesday 11/10 to send Evaluation Form and reminder of the final presentation.
10. **(Tolga)** Set up the higher-tier web server.
11. **(Khoa)** Change slider increments for cluster epsilons and KDE bandwidths to 10-feet in the interactive map.
12. **(Andrew)** Change slider increments for cluster epsilons to 10-feet in the animation.
13. **(Phillip)** Change slider increments for KDE bandwidths to 10-feet in the animation.
14. **(Khoa)** Change Gi* slider increment to 100-feet in the interactive map.
15. **(Phillip)** Change labels for “KDE (by cluster density levels)” bandwidths in the animation to District/Neighborhood/Street using the new cluster_level parameter in the response JSON.
16. **(Phillip and Andrew)** Add user instructions for the Analysis Mode and Animation in the “About” section of the website.
17. **(Khoa)** Remove the “Feedback” button on the top bar.
18. **(Phillip)** Check that the Gi* z-score legend range is -3/+3 on the interactive map.
19. **(Andrew)** Confirm that the GeoJSON’s between the interactive map and animation (for the first frame) match exactly for the same epsilon and date/time settings.