COP 4935 – Fall 2026
Group A04 – Interactive Sheriff Activity Map of Lee County
Meeting Notes

Meeting Date: October 19, 2026

1. Next Meeting: Monday 10/26 at 1:30 p.m. (virtual)
    i. Review the MVP items and determine what features are still remaining.
    ii. Come up with a plan to finish the project.
2. **These meeting notes were written after the demo with the Professor.**
3. Discussed plans for the upcoming demo with the Professor on Wednesday 10/21.
    i. There are no other Sprint Backlog Items that will be incorporated into the demo version. Khoa is trying to finish the notifications feature before then. However, if the feature isn't completed in time, then this feature won't be critical for the demo.
    ii. The following outstanding features won't be included in the demo:
        - BandwidthOptimizer – static map and animation (proposed not including in demo due to runtime concerns)
        - Filtering Incident Type
        - Animation legend
    iii. Khoa will lead off the demo. He'll show the main page's interactive map features.
    iv. Andrew will show the analysis features from the interactive map and demo the animation tool.
    v. A user report will be created during the demo. JC will describe the information in the user report.
4. Will meet briefly after the demo to discuss Professor's comments and next sprint.
5. Discussed the schedule for the rest of the project.
    i. Current week is Week 9. Focus will be on the demo.
    ii. Week 10 will be used to finalize features.
    iii. Week 11 will be used for testing. Goal is to have minimal amount of additional programming.
    iv. Week 12 will be focused on finalizing the Final Design Document.
    v. Week 13 is the week of the final presentation. Focus will be on practicing for the presentation (note that professor said during the demo that about 15 minutes for the CDR and 15 minutes for the demo would be fine for the final presentation; need to leave enough time for committee members' questions; total presentation time is 45 minutes which include time to set up).
6. Discussed keeping the animation feature in vanilla javascript for final deployment, as opposed to rewriting in react. The MVP doesn't conflict with a vanilla javascript

implementation. Note that the professor addressed this during the demo and agreed that deploying the animation in vanilla javascript is acceptable.

7. Discussed Dr. Steinberg's request to participate virtually during the final presentation. Note that the professor said during the demo that this is acceptable.
8. Discussed a list of questions for the Professor (below are the professor's responses from the demo):
    i. Is it acceptable to keep the animation feature in vanilla javascript while the interactive map on the main page is in react? Yes, provided that the MVP items are met.
    ii. Do the committee members need to submit any forms? No.
    iii. Is it ok to have one of our committee members join virtually? Yes. Forward the professor's meeting invite to them.
    iv. During the final presentation, how much time is the committee expected to have for questions? 15 minutes for the slides and 15 minutes for the website demo will be a good target. Leave enough time for committee members' questions (about 10 minutes is good).
    v. **Still need to ask -** Does the Final Design Document need to be turned in by everyone?
    vi. **Still need to ask -** Does he need confirmation of SD Showcase registration?

Action Items

1. (Everyone) Go through the Sprint Backlog Items and update their status. Unfinished items will be carried over to the next sprint.
2. (Everyone) Before the 10/26 team meeting, review your MVP items from the Final Design Document. Create a to-do list of items that will be used to update the Product Backlog Items.