COP 4935 – Fall 2026
Group A04 – Interactive Sheriff Activity Map of Lee County
Meeting Notes

Date: October 8, 2026

1. Next Meeting: Wednesday 10/14 at 1:30 p.m.
2. Phillip will coordinate with the team about contacting professors for the committee.
3. Khoa signed the team up for the final presentation. It's on 11/19 at 9:45 a.m.
4. The demo with the professor is on Wednesday 10/21.
5. Andrew, Tolga, and Phillip discussed how to transfer endpoints for the local demos of the static DBSCAN/KDE layers and the DBSCAN/KDE animation into the final backend. The endpoints from app.py will be transferred to the server-based backend. After transferring, Tolga will be free to make modifications to those endpoints (using the general logic from the current endpoints) and connect to the database (currently the endpoints fetch data from a csv file). Andrew and Phillip are still working on the local animation (cluster-heatmap-animation-lab.html), but will transfer those endpoints over to Tolga once the local animation demo is functional with the csv file dataset.
6. For the professor's demo, the animation page will not be built in React. Instead, the main page will link to cluster-heatmap-animation.html. The cluster-heatmap-animation.html, which will be based on cluster-heatmap-animation-*lab*.html, will have full functionality and fetch data from the database.
7. Ended Sprint 6. No one had comments on the retrospective. Remaining sprint backlog items will be moved to the next sprint.
8. Upcoming sprint (Sprint 7). All remaining Product Backlog Items related to the MVPs will be incorporated into Sprint 7.
    i. Sprint Goal for Sprint 7
        - Demo a stable, web-hosted frontend to the professor, with cluster, heatmap (KDE and Gi*), animation (DBSCAN, KDE, and Gi*), and reporting features working end to end on live database data.

Action Items:

1. (Phillip) Coordinate with the team to come up with a plan to contact professors to join the committee.
2. (Tolga and Andrew) Coordinate to transfer api endpoints from app.py to the server-based backend.
3. (Tolga and Khoa) Coordinate to set up the frontend on the server. **Use HTTPS**.
4. (Tolga and Andrew) Set up the domain name.
5. (Phillip and Andrew) Complete the local cluster-heatmap-animation-lab app.
6. (Tolga and Andrew) Coordinate to get cluster-heatmap-animation connected to the database.

7. (Tolga, Andrew, and Khoa) Coordinate to get the DBSCAN and KDE maps to fetch data from the database.
8. (Phillip) Complete GiStarHeatMap.py.
9. (Phillip, Tolga, Andrew, Khoa) Phillip will coordinate with the team when GiStarHeatMap is ready to be integrated into the main map (Khoa's current interactive map) and the cluster-heatmap-animation page.
10. (Phillip) Start Sprint 7
11. (Phillip) Review SD2 Final Design Document requirements.