COP 4935 – Fall 2026
Group A04 – Interactive Sheriff Activity Map of Lee County
Meeting Agenda

Date: November 9, 2026
Time: 1:30 pm

1. Upcoming Due Dates (see Table 1 for complete list of assignments):
    i. Senior Design Showcase – Video Submission: 11/18/2026
        - Propose submitting the video this weekend. Phillip will look up the requirements for the video outline.
    ii. Final Design Document: 11/18/2026 (suggested deadline; absolute deadline is 11/23/2026)
        - Phillip spoke with the Professor on 11/5/2026 to confirm the absolute deadline of 11/23/2026.
        - See the proposed FDD outline posted on Discord. The group will go through the outline during this meeting.
    iii. Final presentation: 11/19/2026 9:45 a.m.
2. General Schedule:

Week	Dates	Goal
12	11/9 – 11/15	Original goal was no more programming. Phillip extended this current sprint for continue polishing of the website, and will start another sprint for the Final Design Document.
13	11/16 – 11/19	Final presentation on 11/19

3. **Next Meetings: Monday 11/9/2026 at 1:30 p.m.**
    i. Proposed Meeting: Sometime this week to plan the demo and do a very rough run-through.
    ii. On-Campus: Monday 11/16/2026 at 1:30 p.m.
        - Rough practice for presentation and demo.
        - Go through Jira Sprint Backlog
    iii. Virtual: Tuesday 11/17/2026 (time TBD)
        - Practice for presentation and demo.
    iv. On-Campus: Wednesday 11/18/2026 at 1:30 p.m.
        - Final run-through for presentation and demo
4. Presentation Day: What time should we meet on campus? Presentation is at 9:45 a.m.
    i. Everyone to have the presentation slides updated by Sunday 11/15/2026.
5. Phillip and Andrew to contact committee members.
    i. Send Evaluation Forms today.
    ii. Send 1-week reminder this Thursday.

iii. Send 2-day in advance reminder next week.
iv. Still waiting on Zoom meeting invite from Gerber.

6. Discuss status for higher-tier web server.
7. Confirm the following Sprint Backlog Items can be closed out:
   i. Incorporating the hour field into the date/time range can be closed out.
   ii. Incorporating the "select region" drawing feature can be closed out.
   iii. "Optimize Bandwidth" feature.
   iv. "Generate Report" feature.
8. New Outstanding Items:
   i. Change bandwidth labels to correspond with cluster categories. Interactive map and animation should match.
   ii. Change slider increments for cluster and bandwidth to 10-feet. Interactive map and animation should match.
   iii. Change Gi* slider increment to 100-feet. Interactive map and animation should match.
   iv. Label "KDE (by cluster density levels)" bandwidths using District/Neighborhood/Street using the new cluster_level parameter in the response json.
9. Continue Manual User-Testing and documenting those actions. If anyone notices issues, add them as a Sub-Task in Jira and notify the team on Discord.
10. A few things noticed by Phillip during user testing:
    i. "LCIM", "Resources", "About", and "Feedback" isn't active when clicked.
       - Do we need to add user instructions for Analysis and Animation in the "About" section.
    ii. Optimized Bandwidth times out for two bandwidths. It's returning a value for one bandwidth.
    iii. Gi* z-score isn't yet showing as fixed at -3/+3 in the interactive map.
    iv. GeoJSON between interactive map and animation don't match exactly.
11. Discuss the status of the current (Sprint 8) Sprint Backlog (items below are not marked as "Done" in Jira).
    i. LEE-141: Integrate Gi* layer into frontend
       - This appears to have been completed.
    ii. LEE-136: Integrate Registered User Report into frontend
    iii. LEE-156: Integrate KDE layer into frontend
       - This appears to have been completed.
    iv. LEE-132: Create backend API that will support KDE feature

v. LEE-140: Create backend API that will support Gi* feature
vi. LEE-199: Backend: use same color scale on Gi-star heatmap frames for a given animation run and send legend
    - LEE-200: Gi-star animation: generate and send legend with response from /api/v1/animation/gi-star-heatmap
        - This appears to have been completed.
vii. LEE-195: Backend: delete user's cluster/heatmap files upon login and logout, for both the interactive map and animation feature
    - Is this item obsolete?
viii. LEE-145: Stretch Goal: Build Route Safety Feature
ix. LEE-204: Finalize animation
    - LEE-228: Gi* animation legend: add <= and >= at the min/max of the color-coded bar
        - There's a PR for this item. Andrew will review.
    - LEE-229: KDE animation: Change the label for the bandwidths from "Level #" to the cluster category for "KDE Heat Map (by cluster density levels")
x. LEE-211: Frontend Miscellaneous
    - LEE-212: Send filter parameters in query string for the Analysis Mode such that DBSCAN, KDE, and Gi-star are applied to only the filtered data shown in the interactive map.
    - LEE-226: Label KDE cluster-level bandwidth sliders with their cluster level
xi. LEE-214: Backend Miscellaneous
    - All Sub-Tasks are marked as "Done".

12. Will leave "… Miscellaneous" Sprint Backlog Items open for the remainder of Sprint 8. Add new tasks as Sub-Tasks under "… Miscellaneous".
13. Discuss the proposed outline for the Final Design Document.
    i. What due-date does the group want to target?

REFER TO TABLE 1 ON NEXT PAGE

COP 4935 – Fall 2026
Group A04 – Interactive Sheriff Activity Map of Lee County
Meeting Agenda

Table 1: Senior Design 2 - Assignments

Due Date	Assignment	Individual/ Group	Description
~~**8/26/2026**~~	~~**Check-In No. 1**~~	~~**Group**~~	~~**Check-in with the professor**~~
~~**8/28/2026**~~	~~**Initial Status Report and Activity Verification**~~	~~**Individual**~~	~~**Week 1 Financial Aid Assignment**~~
~~*9/14/2026*~~	~~*CDRs Day 1*~~	~~*Individual*~~	~~*Attend Day 1 of CDR presentations*~~
~~**9/16/2026**~~	~~**CDR Group Presentation**~~	~~**Group**~~	~~**Present in front of the class**~~
~~*9/16/2026*~~	~~*CDRs Day 2*~~	~~*Individual*~~	~~*Attend Day 2 of CDR presentations*~~
~~*9/21/2026*~~	~~*CDRs Day 3*~~	~~*Individual*~~	~~*Attend Day 3 of CDR presentations*~~
~~*9/23/2026*~~	~~*CDRs Day 4*~~	~~*Individual*~~	~~*Attend Day 4 of CDR presentations*~~
~~**9/28/2026**~~	~~**Check-In No. 2**~~	~~**Group**~~	~~**Check-in with the professor**~~
~~**10/9/2026**~~	~~**SD Showcase**~~	~~**One Member**~~	~~**Project Summary Due (Registration)**~~
~~**10/21/2026**~~	~~**Demo**~~	~~**Group**~~	~~**Demo late beta version of web application to the professor**~~
11/18/2026	SD Showcase	One Member	Video Submission Due
11/18/2026 (Suggested Deadline)	**Final SD2 Design Document**	**Group**	**Suggested Deadline for Submitting the FDD (PM to submit for the Group)**
11/19/2026 9:45 am.	**Final Presentation**	**Group**	**Present slides and demo to professor and committee**
11/19/2026 – 11/22/2026	SD Showcase	Unclear	Virtual Judging
11/23/2026 (Abolsute Deadline)	**Final SD2 Design Document**	**Group**	**Absolute Final Deadline for Submitting the FDD (PM to submit for the Group)**
12/3/2026	SD Showcase	Group	Live Finals and Awards