COP 4935 – Fall 2026
Group A04 – Interactive Sheriff Activity Map of Lee County
Meeting Notes

Date: November 2, 2026

1. **Next Meeting: Monday 11/9/2026 at 1:30 p.m.**
    i. Go over Final Design Document outline (Phillip will prepare a draft outline).
    ii. Discuss any items that remain to complete the website.
    iii. **Goal is to lock down the website shortly after the meeting (11/9/2026).**
2. The team decided to update to a higher-tier web server that has a dedicated CPU. Tolga will set up the web server to run for 2 months. Phillip will reimburse Tolga $100 total for the higher tier setup the next time the group meets in person.
3. The team decided to add the hour field to the date/time range filter of the interactive map.
4. The "select region" drawing feature is complete on the frontend.
5. Phillip mentioned that the Gi* backend will need to adjust [(x_min, y_min), (x_max, y_max)] range for the with- and without-drawing-box scenarios.
    i. With Drawing-Box: The [(x_min, y_min), (x_max, y_max)] range is the box bounds.
    ii. Without Drawing-Box: The [(x_min, y_min), (x_max, y_max)] range is fixed (needs to contain the entire boundary of Lee County).
6. Manual User-Testing: Group will document user-testing so that it can be added to the Final Design Document.
7. The group decided to handle miscellaneous items as Sub-Tasks rather than creating a new Sprint Backlog Item for small items. The Sub-Tasks will be created under a Sprint Backlog Item for each main component of the website (e.g. Frontend Miscellaneous, Animation Miscellaneous, etc.).
8. Discussed the status of the current Sprint Backlog.
    i. Note that the following items are marked as "Done", but they have open Sub-Tasks. Tolga will check the status of these open Sub-Tasks.
        - LEE-83: Build Backend
        - LEE-199: Backend: use same color scale on Gi-star heatmap frames for a given animation run and send legend
    ii. LEE-81: Build Reporting Local Version
        - Sub-Task LEE-146: Add new graphs to User Reports
            - Andrew and Phillip will meet with JC to get the status.
    iii. LEE-196: Frontend: track state of the cluster/heatmap to mark whether the current cluster/heatmap on the server is valid
        - Khoa has completed this item.

iv. LEE-197: Frontend: allow user to draw a rectangle on the interactive map which will filter data that will be applied to the cluster/heatmap analyses and report
   - Khoa has completed this item.

v. LEE-136: Integrate Registered User Report into frontend
   - Khoa has completed this item.
   - JC is currently working on the user report.

vi. LEE-156: Integrate KDE layer into frontend
   - LEE-165: Incorporate BandwidthOptimizer in heatmap route-handler for the interactive map (only for the interactive map, NOT the animation) to initialize default bandwidth parameter(s) when user pushes "Optimize Bandwidth(s)" button
     - Phillip will move this item into an item related to the backend.

vii. LEE-141: Integrate Gi* layer into frontend
   - Khoa has completed this item.

viii. LEE-195: Backend: delete user's cluster/heatmap files upon login and logout, for both the interactive map and animation feature
   - Tolga will check the status of this item.

ix. LEE-145: Stretch Goal: Build Route Safety Feature
   - Stretch Goal will not be considered until MVPs are complete.

x. LEE-204: Finalize animation
   - There are no open Sub-Tasks in this item. Phillip and Andrew will leave this item open in case new Sub-Tasks come up.

xi. LEE-206: Add hour/minute to date range selection on Animation
   - Andrew completed this item. Tolga will check how to handle the UTC date/time range.

Action Items:

1. (Tolga) Set up higher-tier web server with a dedicated CPU for 2 months of service. Phillip will reimburse Tolga $100 total for the setup the next time the team meets in person.
2. (Everyone) If a new Product Backlog Item is needed, coordinate with the Product Owner (Andrew) to add in Jira. Create User Story and Acceptance Criteria for each item.
3. (Phillip) Create Sprint Backlog Item for each of the following miscellaneous item categories:
   a. Frontend miscellaneous

   b. Backend miscellaneous
   c. Animation miscellaneous
   d. Report miscellaneous
4. (Everyone) If a small change is required, add a Sub-Task to the appropriate "miscellaneous" Sprint Backlog Item.
5. (Phillip) Ask the Professor about the Final Design Document due date and new section requirements.
6. (Phillip) Ask the Professor to create a meeting invite that can be sent out to Dr. Steinberg.
7. (Tolga) Follow-up items related to the backend to check after the meeting:
   a. How does the report feature account for hours if the hour field isn't already part of the interactive map?
   b. Does the UTC adjustment need to be applied to the report feature (as with the animation)?
8. (Tolga) LEE-83 and LEE-199 are marked as "Done". However, they each contain a Sub-Task that is marked as incomplete. Check the status of these Sub-Tasks.
9. (Tolga) Check how to handle the UTC date/time input from the animation.
10. (Phillip) Create a spec for the BandwidthOptimizer that Tolga can use to incorporate it into the backend.
11. (Phillip) Create a Sprint Backlog Item for the backend change to set the Gi* boundary limits for the with- and without-drawing-box cases.
12. (Phillip) Create a Sprint Backlog Item for the backend change to set the padding for the KDE layer.
13. (Phillip) Move Sub-Task LEE-165 for the BackwidthOptimizer into a backend-related item.