COP 4935 – Fall 2026
Group A04 – Interactive Sheriff Activity Map of Lee County
Meeting Notes

Date: October 14, 2026

1. Next Meeting: **Monday 1:30 p.m. (virtual)** to create plan for the demo with the Professor.
2. Professor's Demo: Meet up in the SD Lab at 1:00 p.m. (which is 30 minutes before the demo starts) to set up.
3. Committee Member Discussion:
    i. Dr. Ali: Phillip met with him and he confirmed via email on Monday 10/12.
    ii. Dr. Steinberg: Phillip met with him and he agreed to join if his schedule allows it. He was sent an email on Monday 10/12; we're waiting for his response.
    iii. Dr. Pittman: Andrew emailed him today 10/14; we're waiting for his response.
4. Discussed status of demo, which is currently deployed. Khoa presented the demo to the group. The following items were discussed:
    i. Khoa and Tolga will try to add the notifications feature for next week's demo. **This feature can be put on hold if it turns out to be too time-consuming.**
    ii. Tolga plans to incorporate filtering for next week's demo. **This feature can be put on hold if it turns out to be too time-consuming.**
    iii. User Report is currently being run locally. The plan is to deploy the User Report for next week's demo.
    iv. Gi* class and driver have been completed. Phillip will write a spec for Tolga to create an endpoint for the static map and animation.
    v. BandwidthOptimizer will not be included for next week's demo.
    vi. Discussed keeping the current vanilla javascript version of the animation page in the final deployment. Khoa's preference is to use React. The team decided to re-assess the progress of the React version in 2 weeks on Wednesday 10/28. The goal is to have the website substantially complete by early November. A specific date wasn't discussed, but we talked about leaving at least 2 weeks for testing and preparing the report. Changes during the week of 11/9 should be minor, and changes during 11/16 (i.e. the week of the final presentation) should be on an as-absolutely-needed basis.

Action Items

1. (Khoa and Tolga) Coordinate on the notifications feature. **If it's too time-consuming to get this done by next week's demo, then don't worry about adding it this week.**

2. (Tolga, Khoa, Andrew, and Phillip) Coordinate to incorporate filtered data feature into the DBSCAN, KDE, and Gi* analyses. **If it's too time-consuming to get this done by next week's demo, then don't worry about adding it this week.**
3. (JC) Coordinate to deploy the user report feature to the server.
4. (Phillip and Tolga) Phillip to write a spec for the Gi* endpoint and will coordinate with Tolga to create the endpoints for the static map and animation.
5. (Phillip and Khoa) Coordinate to incorporate Gi* into the static map.
6. (Phillip) Add Gi* into the cluster-heatmap-animation-lab.html
7. (Khoa) **Not part of next week's demo**: Transfer animation feature into React. The group will discuss the progress in 2 weeks on Wednesday 10/28, and re-assess whether to go back to using the current vanilla javascript version of the animation for the final product.
8. (Everyone) Review your MVPs from SD1.
9. (Phillip) Review the SD2 Design Document requirements.