

COP 4935 – Fall 2026
Group A04 – Interactive Sheriff Activity Map of Lee County
Meeting Notes

Date: September 23, 2026

Time: 2:30 pm

1. **Next Meeting:** Check-In No. 2 with the Professor on **Monday 9/28/2026 at 1:30.**
Show our progress to the Professor by running the programs from Sprint 5.
Afterwards, we'll meet to discuss the check-in.
2. Tolga set up 10 servers for data collection. The 2-month total cost was within the \$100 paid by Phillip last week.
3. Data collection is at approximately 50 percent complete.
4. Khoa was able to incorporate traffic data into the frontend.
5. Discussed the final products from Sprint 5.
 - i. Khoa shared video recording of the frontend.
 - ii. Andrew ran the local cluster-lab app.
 - iii. JC shared a sample report generated from the module he prepared.
 - iv. Phillip ran the local heatmap-lab app.
6. Sprint Retrospective:
 - i. It was agreed that Sprint 5 accomplished its goal of having local components (frontend, cluster, heatmap, user report) and backend ready for integrating into the web app.
7. Daily Scrum
 - i. Time-windows when members are typically online for team coordination:
 - Khoa: weekday afternoons
 - Andrew: Mon/Wed/Friday/Sat 10:00-2:00
 - JC: weekday evenings
 - Phillip: Mon/Wed 10:00-2:00, Tues/Thurs evenings
8. Sprint Planning for Sprint 6:
 - i. Decided on a **2-week duration**. Shorter than the previous plan since scope was reduced for the sprint. This sprint will not include integrating the animation feature into the frontend.
 - ii. Goal of Sprint 6 is to have a stable version of the frontend, hosted on a web server, with cluster, heatmap, and user-generated report features integrated and tested on the small sample dataset late-paper-81460214_production_neondb_2026-07-06_13-14-24.csv (using an API endpoint instead of reference the CSV file).
9. Domain name: Andrew proposed using the domain name from his original version of the interactive map.

COP 4935 – Fall 2026

Group A04 – Interactive Sheriff Activity Map of Lee County

Meeting Notes

10. Sketched out very rough wireframe/pipeline on the markerboard (refer to photograph posted by Phillip on the Discord channel).

Action Items:

1. **(Everyone)** Define tasks within Sprint Backlog Items for Sprint 6.
2. **(Khoa and Tolga)** Set up the current version of the frontend on the web server.
3. **(JC)** Coordinate with Khoa and Tolga to integrate the user-report into the frontend once the server is set up.
4. **(Phillip and Andrew)** Merge cluster-lab and heatmap-lab apps into a single local app, then coordinate with Khoa and Tolga to integrate the cluster and heatmap into the frontend once the server is set up.
5. **(Phillip)** End Sprint 5.
6. **(Phillip)** Create Sprint 6.
7. **(Phillip)** Register for the SD Showcase (due by Friday 10/9/2026).