

COP 4935 – Fall 2026
Group A04 – Interactive Sheriff Activity Map of Lee County
Meeting Agenda

Date: September 2, 2026

Time: 1:30 pm

1. Upcoming Due Dates (see Table 1 for complete list of assignments):
 - i. Thursday 9/10/2026 – STEM Day Registration???
 - ii. Wednesday 9/16/2026 – CDR Group Presentation (propose practicing on Monday 9/14/2026)
2. STEM Day registration deadline is 9/10/2026. Need to confirm whether registering for STEM Day is a course requirement. Note that registering for the Senior Design Showcase is a course requirement (will lose a full letter grade if we don't register).
3. Status of data collection. Phillip emailed LexisNexis on 9/1/2026 to request permission to copy historical incident data from their website.
4. Corrected proposed project schedule.
 - i. CDR presentation is on Wednesday 9/16/2026 (not Monday 9/14/2026 which was shown in last week's schedule).
 - ii. Meeting to practice CDR presentation can be on Monday 9/14/2026 (instead of Thursday 9/10/2026 which was shown in last week's schedule).
 - iii. Demo is on Wednesday 10/21/2026 (not Monday 10/19/2026 which was shown in last week's schedule).
5. For last week's Initial Status Report and Activity Verification, we were asked to write about biggest concerns for the project. What were everyone's concerns?
6. Daily Scrum: What time is everyone available? Won't conduct on Fridays and Saturdays.
7. Sprint Planning:
 - i. Team to select items from the Product Backlog to include in the sprint.
 - Read out the user stories (i.e. how a feature will provide value to the user) and have everyone share their views. How should the work be handled, how many people needed, and what skills needed?
 - ii. Create tasks within Product Backlog Items.
 - iii. Team to define a Sprint Goal (why is the sprint valuable and why this set of Product Backlog Items is being done in this sprint) by the end.
 - iv. Remember that Sprint Backlog (consists of Sprint Goal, PBIs for that sprint, and plan [i.e. tasks] for delivering the increment) must meet Acceptance Criteria (specific to the Product Backlog Item) and Definition of Done (DoD).
8. CDR Presentation Draft Outline: see spreadsheet

Table 1: Senior Design 2 - Assignments

COP 4935 – Fall 2026**Group A04 – Interactive Sheriff Activity Map of Lee County****Meeting Agenda**

Due Date	Assignment	Individual/ Group	Description
8/26/2026	Check-In No. 1	Group	Check-in with the professor
8/28/2026	Initial Status Report and Activity Verification	Individual	Week 1 Financial Aid Assignment
9/10/2026	STEM Day: Application Form	Group	Registration for STEM Day which will take place on Friday 10/16/2026
9/14/2026	CDRs Day 1	Individual	Attend Day 1 of CDR presentations
9/16/2026	CDR Group Presentation	Group	Present in front of the class
9/16/2026	CDRs Day 2	Individual	Attend Day 2 of CDR presentations
9/21/2026	CDRs Day 3	Individual	Attend Day 3 of CDR presentations
9/23/2026	CDRs Day 4	Individual	Attend Day 4 of CDR presentations
9/28/2026	Check-In No. 2	Group	Check-in with the professor
10/21/2026	Demo	Group	Demo late beta version of web application to the professor
11/16/2026?	Final Presentation	Group	Present slides and demo to professor and committee
11/16/2026?	Final SD2 Design Document	Group	Submit the Final Design Document