

COP 4935 – Fall 2026
Group A04 – Interactive Sheriff Activity Map of Lee County
Meeting Agenda

Date: September 23, 2026

Time: 2:30 pm

1. Upcoming Due Dates (see Table 1 for complete list of assignments):
 - i. Monday 9/28/2026 – Check-In No. 2 with the Professor
 - ii. Friday 10/9/2026 – SD Showcase Signup
 - iii. Friday 10/16/2026 - Reminder to each group member to submit Intent-to-Graduate
 - iv. Wednesday 10/21/2026 – Demo with the Professor
2. Status of application server setup. Phillip paid \$20 to Tolga on Monday 9/14/2026 at presentation practice session to set up a Digital Ocean LAMP stack.
 - i. Status of coordination between Khoa and Tolga to retrieve traffic data using the application server.
3. Status of data collection.
 - i. Phillip received permission from the County on Wednesday 9/16/2026 to run up to 14 devices for 10 weeks to collect incident data using the County's public API. Notified the group during presentation practice session that same day.
 - ii. Status of 5 data collection servers setup. Phillip paid \$100 to Tolga on Wednesday 9/16/2026 at presentation practice session to set up 5 Digital Ocean LAMP stacks for 2 months of data collection. An additional 5 LAMP stacks will be set up after determining the cost per stack during the week of 9/21/2026 (for a total of 10 Digital Ocean servers). Phillip will reimburse Tolga for the additional 5 LAMP stacks during the Wednesday 9/23/2026 group meeting.
4. Go around to get everyone's thoughts and concerns about the progress of the project and any upcoming events. Discuss Sprint 5 (see Sprint Review and Sprint Retrospective below).
 - i. Sprint 5 Goal: Have local features (including DBSCAN, KDE, user-report, and UI) and backend ready to combined into a single web application.
 - ii. Sprint Review for Sprint 5 (ends Wednesday 9/23/2026)
 - Review what was accomplished in the Sprint.
 - What has changed?
 - What to do next?
 - Adjustments to the Product Backlog?
 - iii. Sprint Retrospective for Sprint 5
 - What went well during the Sprint?

Meeting Agenda

- What problems were encountered?
 - How were the problems solved or not solved?
 - Any changes that would make improvements?
- 5. Daily Scrum
 - i. Discuss possible window when everyone is available (except for Fridays and Saturdays).
- 6. Sprint Planning for Sprint 6 (propose 3 week duration/timebox):
 - i. Team to select items from the Product Backlog to include in the sprint.
 - Read out the user stories (i.e. how a feature will provide value to the user) and have everyone share their views. How should the work be handled, how many people needed, and what skills needed?
 - ii. Create tasks within Product Backlog Items.
 - iii. Team to define a Sprint Goal (why is the sprint valuable and why this set of Product Backlog Items is being done in this sprint) by the end.
 - iv. Remember that Sprint Backlog (consists of Sprint Goal, PBIs for that sprint, and plan [i.e. tasks] for delivering the increment) must meet Acceptance Criteria (specific to the Product Backlog Item) and Definition of Done (DoD).
- 7. Plan for integration:
 - i. Domain name?
 - ii. Sample dataset endpoint
 - iii. Sketch out draft wireframe diagram
 - iv. What endpoints are needed now? What endpoints are expected later?
- 8. Discuss plan for Check-In No. 2.

REFER TO TABLE 1 ON NEXT PAGE

COP 4935 – Fall 2026
Group A04 – Interactive Sheriff Activity Map of Lee County
Meeting Agenda

Table 1: Senior Design 2 - Assignments

Due Date	Assignment	Individual/ Group	Description
8/26/2026	Check-In No. 1	Group	Check-in with the professor
8/28/2026	Initial Status Report and Activity Verification	Individual	Week 1 Financial Aid Assignment
<i>9/14/2026</i>	<i>CDRs Day 1</i>	<i>Individual</i>	<i>Attend Day 1 of CDR presentations</i>
9/16/2026	CDR Group Presentation	Group	Present in front of the class
<i>9/16/2026</i>	<i>CDRs Day 2</i>	<i>Individual</i>	<i>Attend Day 2 of CDR presentations</i>
<i>9/21/2026</i>	<i>CDRs Day 3</i>	<i>Individual</i>	<i>Attend Day 3 of CDR presentations</i>
<i>9/23/2026</i>	<i>CDRs Day 4</i>	<i>Individual</i>	<i>Attend Day 4 of CDR presentations</i>
9/28/2026	Check-In No. 2	Group	Check-in with the professor
10/9/2026	SD Showcase	One Member	Project Summary Due (Registration)
10/21/2026	Demo	Group	Demo late beta version of web application to the professor
11/16/2026?	Final Presentation	Group	Present slides and demo to professor and committee
11/16/2026?	Final SD2 Design Document	Group	Submit the Final Design Document
11/18/2026	SD Showcase	One Member	Video Submission Due
11/19/2026 – 11/22/2026	SD Showcase	Unclear	Virtual Judging
12/3/2026	SD Showcase	Group	Live Finals and Awards